



CHAIRE FINTECH

AMF-Finance Montréal

ESG UQÀM

CAHIER DE RECHERCHE DE LA CHAIRE FINTECH AMF – FINANCE MONTRÉAL

DeFi Lexicon: Navigating Decentralized Finance

Par
Denis Schweizer
Juliane Proelss
Université Concordia

Juin 2024

Projet réalisé dans le cadre du 5^{ème} appel de projets
de la Chaire « La finance décentralisée, DeFi :
mystère ou développement »





May 12th, 2024

To:

Chaire Fintech AMF – Finance Montréal

Re: Statement of the Expenses as well as the Progress of the Research Project

Dear Chaire Fintech AMF – Finance Montréal Team,

Thank you very much for providing financial support to create a “DeFi Lexicon – Navigating Decentralized Finance,” which is much appreciated. In the following, we detail the (1) Progress of the Research Project and provide a (2) Statement of the Expenses.

(1) Progress of the Research Project

The research account for the project was opened on February 1, 2023. Since then, we have completed the compilation of a comprehensive list of terms and their synonyms, along with the relevant sources. This phase is complete. We have also organized and categorized the terms into a structured framework and divided them into three tiers:

Tier 1: Key terms of high relevance and importance that require detailed explanations.

Tier 2: Frequently used terms that need more comprehensive explanations than a simple definition.

Tier 3: Commonly used terms that are straightforward and primarily definition-based.

We are currently fine-tuning some terms, while the completed ones have been sent out for copy editing.

In summary, we have completed the first two phases of the timeline. For the third phase ("Write-up of definitions and examples"), about 50% of the terms are already in the copy editing. The remaining 50% are still being revised. We have scheduled time slots with our editor, Ms. Noelle Schulz, and expect to receive all edited terms back by June. Afterward, we will format the terms in an appealing layout and conclude the project.

Although we are slightly behind schedule, we are diligently working to complete the project as soon as possible. Your understanding and support are greatly appreciated.

Timeline

0-1 months: Completion of list of terms and its synonyms

1-2 months: Collecting sources

3-8 months: Write-up of definitions and examples

9-11 months: Copy editing, fine tuning and distribution